Activities	Projected Timeline															
NYSPEP & STRONG FAMILIES WORK GROUP		Yea	r 1			Yea	ır 2			Yea		Year 4				
	8/1/10 – 7/31/11				8/	1/11 –	7/31/	12	8,	′1/12 –	13	8/	/14			
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Increase the availability, quality, and scope of parenting education activities through supporting the New York State Parenting Education Partnership's (NYSPEP) work to empower parents and caregivers.	×	×	×	×	×	×	×	×	×	×	X	X	X	X	х	Х
Strong Families Work Group to co-sponsor the NYSPEP Training Institute on Family Engagement											х	Х				
Have NYSPEP host a webinar on the proposed parenting education certificate program. Continues to be revised and conducted.	×	×	×	×	×	×	×	×	×	X	х	Х	Х	Х	Х	Х
Help NYSPEP to share the webinar with other interested parties (ongoing).	X	X	X	X	X	X	X	X	X	X	Х	X	Х	Х	Х	Х
Develop content for a New Parent Kit prototype.	X	X	X	X	X	X	X	X	X	X	Х	X	X	X	Х	Х
Plan dissemination and evaluation of New Parent Kit prototype. Plans for distribution & evaluation continue.	X	X	X	X	X	X	×	X	X	X	х	X	x	Х	х	Х
Develop a plan to advance an outreach strategy that promotes parental understanding of child development and QUALITYstarsNY.	×	×	×	×												

Promote family engagement strategies and strenthening families framework as program standards in QSNY.			×	×	×	X	×	X	Х	х	Х	Х	Х	Х
Identify an entity to administer the parenting education certification program (now called NYSPEP parenting education credential). Tier IV currently being vetted by National Blue Ribbon panel.		×	×	×	×	×	×	X	х	Х	X	х	Х	Х
Disseminate New Parent Kit prototype.							X	X	Х	Х	Х	Х	Х	Х
Multiple focus groups conducted to obtain parent & provider input on the New Parent Kit.			X	X	X	X		X	Х					
Investigate funding to scale up dissemination of New Parent Kit.											Х	Х	Х	х
Revise New Parent Kit content and conduct pilot dissemination projects.							X	X	X	X	X	X		
New Parent Kit work group revising first chapters to create a template for the entire New Parent guide.							X	×	X	×	X	X	X	X
Activities: Strong Families Work Group														

Guide the establishment of a system of universal screening and the expansion of assessment activities that identify families in need of additional supports and services at the earliest possible point.	×	×	×	×	×	×	×	×	×	×	×					
Devise and implement a work plan for developing a system of comprehensive home visiting services for vulnerable expectant and new families.	×	×	×	×	×	X	×	X	X	X	X					
Strengthen alignment between NYS Home Visiting Coalition and Strong Families Work Group													Х	Х	Х	х
The NYS Home Visiting Coalition is refining its vision, guiding principles, and next steps for a comprehensive coordinated system of high quality home visiting services.									X	X	x	Х	Х	х	Х	х
Prepare a report on currently available standardized screening tools.	×	×	X	×												
Select and retain a consultant to develop a universal screening tool to identify families in need of additional support. (Moved to Promoting Healthy Development Work Group)					×											

Develop recommended standardized screening tools to be used across all child-serving systems or at key points to identify families at risk. (Moved to Promoting Healthy Development Work Group)			×	×	×	×								
Recommend to the Children's Cabinet that all state agencies include screening language/guidance in relevant state applications. (No longer applicable)			N/A											
Develop a web-based Family Engagement Tool to include: web-based training, one page overview of engagement tools to use in practice, staff training slides, and video clips to be used for practice of skills									×	×	×			
Develop a strategy to ensure State agencies have a set of principles and practices that acknowledge the importance of family engagement.									×	Х	х	Х	Х	Х
Develop strategies to ensure relevant professional/membership associations can promote family engagement in their publications, conferences, and trainings.								×	×	X	X	X	X	Х